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R T

To: The Commission

CONTINGENT AMENDMENT TO ALLTEL COMMUNICATIONS, INC.
PETITION FOR WAIVER

ALLTEL Communications, Inc. (“ALLTEL”) hereby submits an amendment, contingent
on Commission approval and consummation of ALLTEL’s acquisition of certain CenturyTel,
Inc. (“CenturyTel”) wireless properties,’ to its July 25, 2001 petition (as amended November 30,
2001 and April 18, 2002) seeking limited waiver of the Commission’s Phase II enhanced 911

(“E-9117) rules.” The purpose of this filing is to apprise the Commission of ALLTEL’s plans for

" ALLTEL submits the instant filing as the proposed transferee of control of the CenturyTel
wireless properties subject to the transaction. This contingent amendment relates only to
ALLTEL’s proposed Phase Il implementation schedule for the CenturyTel licensee entities. See
Public Notice, ALLTEL Communications, Inc. and CenturyTel, Inc. Seek FCC Consent to
Transfer Control of Licenses, WT Docket No. 02-85, DA 02-932 (rel. Apr. 23, 2002) (*Public
Notice™). ALLTEL’s and CenturyTel’s pending waiver petitions relating to their existing
markets remain in full effect independent of this filing and should be processed accordingly.
This filing 1s “contingent” because the Phase 1T deployment schedule proposed herein would
apply only if the transaction is consummated, and because ALLTEL’s pending waiver remains
pending. If the transaction is not approved or consummated, CenturyTel’s pending waiver
request for a network-based solution applicable to its existing markets will remain in effect. See
also Public Notice, WITB Seeks Comment on Wireless E911 Phase II Waiver Request Filed by
ALLTEL Communications, Inc., CC Docket No. 94-102, DA 01-1866 (rel. Aug. 6, 2001). The
Commission has determined to not initiate enforcement action against small and mid-sized
carriers during the period it evaluates their waiver requests. Public Notice, CC Docket No. 94-
102, FCC 01-302 (rel. Oct. 12, 2001).

? See ALLTEL Communications, Inc. Petition for Waiver of Sections 20.18(e) and (g) of the
Commission’s Rules, filed July 25, 2001 (“ALLTEL Petition”); Supplement to ALLTEL
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deploying CDMA technology and a handset-based Phase II solution in CenturyTel markets in the
event of regulatory approval and consummation of the proposed transaction.’

It is important to emphasize that CenturyTel, a TDMA-based carrier, has not received
any requests for Phase II service. Upon consummation, ALLTEL, which uses CDMA
technology, will begin to deploy an assisted-GPS (“AGPS”) solution concurrently with buildout
of its CDMA-based network overlay on CenturyTel’s existing TDMA service areas. ALLTEL’s
planned overlay schedule will facilitate the deployment of Phase II service throughout much of
CenturyTel’s coverage areas, irrespective of PSAP requests and more expeditiously than the
piecemeal market-specific deployment which would occur under a network-based solution.
ALLTEL’s intended plan for Phase II deployment in CenturyTel markets after consummation of
the transaction is consistent with the Commission’s guidance with respect to Phase 1T waivers.

I. BACKGROUND

On March 19, 2002, ALLTEL and CenturyTel entered into a Stock Purchase Agreement
pursuant to which ALLTEL will purchase certain of the wireless properties owned by
CenturyTel. ALLTEL will thus acquire control of certain Part 22 cellular and Part 24 broadband
PCS licensees currently controlled by CenturyTel and subject to the Commission’s E-911 rules.*
If the Commission approves the transaction and the parties consummate, ALLTEL will obtain

more than 700,000 additional customers in markets in Arkansas, Louisiana, Michigan,

Communications, Inc. Petition for Waiver of Sections 20.18(e) and (g) of the Commission’s
Rules, filed Nov. 30, 2001, ALLTEL Commumcations, Inc. Petition for Waiver of Sections
20.18(e) and (g) of the Commission’s Rules — Second Supplement, filed April 18, 2002,

? The rules require notification to the Commission affer the carrier decides to change its E-911
Phase II deployment plan — which, in this case, cannot occur until consummation of the
transaction. 47 C.F.R. § 20.18(i). Nevertheless, this filing is submitted in advance to reassure
the Commission that, if consummated, ALLTEL will take measures to ensure expeditious Phase
I deployment in CenturyTel markets, and to seek the Commission’s concurrence as to
ALLTEL’s Phase II deployment approach for the CenturyTel markets.

* See 47 C.F.R. § 20.18(a).



Mississippi, Texas and Wisconsin.” The agreement requires ALLTEL to file the instant
amendment such that, upon consummation, the CenturyTel wireless subsidiaries and affected
service areas subject to the agreement will be incorporated into ALLTEL’s pending request for
Phase I relief and, upon closing, will be deemed to have selected a handset-based solution.®
In November 2000, ALLTEL reported to the Commission its selection of a “handset-
based” assisted-GPS (“AGPS”) solution to meet its Phase Il obligations. ALLTEL has remained
committed to deploying this technology and has made considerable progress in this regard.
Nevertheless, because vendors were unable to timely provide compliant Phase Il-capable
products, ALLTEL has requested a waiver of the deadlines in the Commission’s rules to deploy
Phase II capabilities in accordance with the following schedule, subject to vendor availability:
e Handset Activations. Begin selling and activating AGPS-capable handsets by June 30,
2002; meet the 25% sales/activation benchmark by September 30, 2002; meet the 50%
benchmark by March 31, 2003; and meet the 100% benchmark by September 30, 2003.

ALLTEL has not sought waiver of the 95%/December 31, 2005 deadline of the rules.

e Switch Upgrades. Deploy software upgrades for Lucent switches, by June 30, 2002, for
Nortel switches, by June 30, 2002; and for Motorola switches, by December 31, 2002.

o  PDE/MPC Deployment. Deploy the remaining AGPS network components (e.g., position
determining equipment (“PDE”) and mobile positioning center (“MPC")) for a/l markets
by September 30, 2002.

o [nitiation of Deployment to PSAPs. ALLTEL’s network will be Phase Il-capable by
September 30, 2002 for Lucent/Nortel markets. and by December 31, 2002 for Motorola
markets. ALLTEL will immediately thereafter begin the steps needed to provide Phase 11
service in response to valid pending PSAP requests.

> Licensee entities and markets subject to the instant filing are listed in Attachment 1, which does
not include every licensee listed on the Public Notice. Rather, it lists those licensees over which
ALLTEL will exercise management control and determine Phase II deployment. If the licensee
is a partnership with partners other than an ALLTEL-controlled subsidiary, ALLTEL may need
to obtain consent of the partnership as a whole to implement Phase II as proposed herein.
ALLTEL will seck necessary consents as expeditiously as possible.

® The rules require licensees to update “their plans for implementing Phase II [E-911] service,
including the location-determination technology they plan to employ . . . within thirty days of the
adoption of any change.” 47 C.F.R. § 20.18(1). Upon consummation, CenturyTel’s current
Phase II plan will formally change and ALLTEL will notify the Commission accordingly.
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s Provisioning Service to PSAPs. For Lucent and Nortel markets, ALLTEL will begin
providing service to Phase II-capable PSAPs by March 31, 2003 or within 6 months of a
valid request, whichever is later, and for Motorola markets by September 30, 2003 or
within 6 months, whichever is later.

CenturyTel has selected a network-based solution for its TDMA wireless system.’
CenturyTel has not received any PSAP requests for Phase II service; thus, its Phase II
deployment obligations have not yet begun.® Nevertheless, CenturyTel has requested a limited
waiver of the Commission’s Phase II rules out of an abundance of caution. CenturyTel had
initially hoped to begin deployment of Phase II capabilities in its network irrespective of PSAP
requests. CenturyTel has since apprised the Commission of issues that have arisen in its Phase 11
deployment, including delays in the delivery of products from its sole switch vendor, Nortel, and

its now limited ability to deploy certain Phase TT capabilities in its network expeditiously.’

IL. ALLTEL WILL DEPLOY AN AGPS SOLUTION IN CENTURYTEL’S TDMA
MARKETS

ALLTEL intends to overlay CenturyTel’s TDMA network with CDMA technology
beginning as soon as possible after consummation of the transaction.’® Tn this regard, the public

safety imperatives of Phase II service and ALLTEL’s business objectives directly coincide.

7 See CenturyTel, Inc., Report on Implementation of Wireless E911 Phase II Automatic Location
Information, filed Nov. 9, 2000 in CC Docket No. 94-102, at 2.

8 See 47 C.F.R. § 20.18(f); Public Notice, Wireless Telecommunications Bur. Provides Guidance
on Filings by Small and Mid-Sized Carriers Seeking Relief from Wireless E911 Phase II
Automatic Location Identification Rules, DA 01-2459, CC Docket No. 94-102, at 1 n.7 (rel. Oct.
19, 2001); Quarterly Report for CenturyTel Wireless, Inc., filed April 10, 2002, at 1-2
(“CenturyTel April Report”). CenturyTel reports that it has deployed E-911 Phase I service in 2
counties in Michigan and throughout its Texas markets, and is implementing such service in
Louisiana, Mississippi, and in additional counties in Michigan. See Supplement to Petition of
CenturyTel Wireless, Inc. for Limited Waiver, filed November 30, 2001, at 5.

? See CenturyTel Supplement at 3-4; Ex Parte Presentation in CC Docket No. 94-102, dated
November 8, 2001, Attachment; CenturyTel April Report at 2-4. CenturyTel and other carriers
have apprised the Commission that there are currently no handset-based solutions widely
available for TDMA-based carriers and that network-based solutions are significantly less
accurate in rural areas than handset-based solutions.

' ALLTEL is currently conducting traffic studies of TDMA usage on CenturyTel systems and is
refining the buildout schedule for the CDMA overlay.
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ALLTEL expects that, within 6 months of consummation, it will have sufficiently deployed a
CDMA overlay throughout CenturyTel’s more densely populated TDMA service areas to
accommodate all new digital activations in MSAs. ALLTEL has established an ambitious
objective of extending the CDMA overlay to 75 percent of the TDMA base stations in
CenturyTel’s MSAs within one year of closing, and to 100 percent of the MSA TDMA base
stations and 75 percent of the RSA TDMA base stations after two years.'" ALLTEL also is
considering converting the remaining analog cell sites in the MSA markets to CDMA. The
parties hope to consummate the transaction by late second quarter 2002 (in any event not later
than the end of third quarter 2002), subject to necessary regulatory approvals. Thus, if the
transaction is timely consummated (projected for July 1, 2002), the target dates for the CDMA
overlay for CenturyTel’s TDMA network would be as follows: not later than December 31,
2002 for the initial overlay with sufficient coverage in MSAs to accommodate all new digital
activations; June 30, 2003, for the 75 percent overlay of TDMA base stations in MSAs; and June
30, 2004, for the 100 percent overlay of TDMA base stations in MSAs/75 percent in RSAs.

The AGPS Phase II solution will be deployed in the Centurylel TDMA markets
concurrently with the CDMA overlay. Based on information currently available from vendors,
ALLTEL anticipates that CDMA switch technology to be deployed in CenturyTel markets will
incorporate an AGPS network component as a standard feature. ALLTEL also will have
selected a vendor for the network components of the AGPS solution (PDE and MPC) before the
closing date. ALLTEL also intends — subject to product availability — that all new digital
handset sales and activations 6 months after closing (approximately December 31, 2002) and

thereafter will be of CDMA handsets. ALLTEL will thus adhere to its proposed March 31, 2003

" Based on ALLTEL's initial survey of CenturyTel’s properties, 71 percent of CenturyTel’s cell
sites are TDMA (85 percent in MSA markets, 53 percent in RSA markets).
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(50 percent) and September 30, 2003 (100 percent) deployment benchmarks for Phase I1-capable
handset activations, incorporating CenturyTel into ALLTEL’s handset deployment schedule.

A number of steps will be necessary for ALLTEL to deploy AGPS in CenturyTel’s
TDMA markets. As a threshold matter, simple corporate govermance and control principles
preclude ALLTEL from taking amy of these measures until after consummation of the
transaction. Thus, necessary network upgrades and AGPS-capable handset sales could not begin
until after Commission approval and consummation of the transaction. Moreover, the CDMA
overlay itself will be an enormous undertaking. CenturyTel’s network consists of hundreds of
cell sites and 7 MSCs. Thus, even to the extent that AGPS-capable network components can be
deployed during the initial CDMA overlay, it will take additional time, beyond the current
proposed deptoyment schedule for ALLTEL’s existing markets, to overlay CDMA base station
facilities throughout CenturyTel’s TDMA footprint and, hence, provide Phase I service.

ALLTEL has nevertheless sought to minimize departures from the proposed target dates
for its existing markets and has established an ambitious deployment schedule for CenturyTel:

o Switch/Network Upgrades. ALLTEL anticipates that all CDMA switch upgrades,
including Phase 11 functionality, deployment of the necessary network components of the
AGPS solution (PDE and MPC) and a significant number of base station upgrades, will
be complete within 6 months of consummation — currently contemplated to be December
31, 2002. At the end of the 6-month period, the CDMA overlay will be sufficient in
scope to accommodate all new digital activations in MSAs. Thereafter, the coverage area
for ALLTEL’s AGPS solution will parallel the target dates of the CDMA overlay:
throughout 75 percent of the TDMA base stations in CenturyTel’s MSAs within one year
of consummation (approximately June 30, 2003); and throughout 100 percent of the
TDMA base stations in CenturyTel’s MSAs and 75 percent of the TDMA base stations in
the RSAs within 2 years of consummation (approximately June 30, 2004). ALLTEL is
also considering converting all remaining analog cell sites in MSA markets to CDMA in
the initial 2-year period. In remaining markets, ALLTEL will continue to evaluate where
a conversion to CDMA technology is technologically and economically feasible, taking
into account factors such as cell site availability, population density, and system traffic.

s Handset Sales. Based on current vendor representations, ALLTEL anticipates that it will
be able to meet the target handset sale and activation benchmarks set forth in the
ALLTEL Petition from March 31, 2003 onward. Thus, 50 percent of new handset
activations will be AGPS-capable by March 31, 2003, and 100 percent of all new digital
handset activations will be AGPS-capable by September 30, 2003. It is anticipated that at
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a minimum, TDMA/analog subscribers will be migrated to new CDMA handsets in a
timeframe consistent with industry rates for market chumn. ALLTEL does not seek a
waiver of the December 31, 2005/95 percent market penetration requirement.

e Service Provision to PSAPs. CenturyTel has received no PSAP requests for Phase II
service. Nevertheless, ALLTEL will endeavor to provision Phase II service to PSAPs
generally consistent with the schedule set forth in the ALLTEL Petition (as amended). If
a valid PSAP request is received for an area in which ALLTEL’s CDMA overlay is
already complete, ALLTEL will provide service to Phase II-capable PSAPs within 6
months of a valid request. Where a PSAP requests service for a TDMA area not
scheduled for the CDMA overlay until later in the two-year pertod, ALLTEL will work
with the PSAP to overlay CDMA and initiate Phase II service throughout 50 and 100
percent of the TDMA coverage area in the PSAP’s territory not later than 6 months and
18 months, respectively, after the request, and in any event not later than 6 months after
completion of the CDMA overlay in such territory.'* Where a PSAP requests service for
a TDMA area not covered in the initial 2-year period, ALLTEL will work with the PSAP
to overlay CDMA throughout 50 and 100 percent of the TDMA coverage area in the
PSAP’s territory not later than 6 months and 18 months, respectively, after the request.13
ALLTEL will also ensure that ALI-capable handsets are widely available in such PSAP
coverage area.

III. DEPLOYMENT OF ALLTEL’S HANDSET-BASED TECHNOLOGY WILL
EXPEDITE AVAILABILITY OF ACCURATE PHASE H SERVICE IN
CENTURYTEL MARKETS
A, Commission Requirements for Phase IT Waiver Requests Are Satisfied
The proposed deployment schedule is consistent with Commission standards for Phase 11

waiver requests;.14 The instant proposal is focused on and limited to CenturyTel markets.

Moreover, ALLTEL’s actions to date demonstrate that it has already taken steps to come as close

as possible to full compliance by working closely with vendors and by opting for a Phase II

12 Given that there are no pending PSAP requests, ALLTEL anticipates its expeditious CDMA
overlay schedule will enable it to substantially comply with most future PSAP requests in
territories covered under the initial two-year CDMA overlay schedule within 6 months after the
time the overlay in that market is complete.

13 These proposed deadlines for complying with valid PSAP requests will ensure that Phase 11
service is provided in TDMA coverage areas in a time frame similar to or better than that
afforded under the Commission’s rules governing network-based solutions.

" The Commission requires: (1) that carriers’ requests for waiver be specific, focused, and
limited in scope; (2) that a carrier have taken concrete steps to come as close as possible to full
compliance; and (3) that the carrier provide a clear path to full Phase II compliance. Revision of
the Commission’s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, Fourth Memorandum Opinion and Order, 15 FCC Red. 17442, 17457-58 (2000).
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solution that will provide higher accuracy for subscribers — factors which also work to the benefit
of CenturyTel subscribers upon consummation of the transaction.'”  Finally, while ALLTEL
continues to evaluate and refine its CDMA overlay schedule, for purposes of the instant filing
ALLTEL has provided a clear path to substantial Phase II compliance for the CenturyTel
markets — in terms of Phase Il accuracy, expeditious deployment of AGPS-capable handsets, and
widespread availability of Phase II service to Phase Il-capable PSAPs.

There is no technology alternative available that will fully satisfy the rules. CenturyTel
and other TDMA-based carriers continue to report difficulties with respect to the availability of
Phase II-compliant Nortel products.'® Moreover, handset-based solutions for TDMA subscribers
are still in development and not commercially available. Even if a PSAP submits a valid request,
there is significant uncertainty as to whether CenturyTel would be able to begin deployment in a
timely manner. In addition, CenturyTel serves many rural areas. As numerous carriers
{including ALLTEL) have demonstrated — and as the Commission has acknowledged — network-
based solutions face significant problems with respect to accuracy in such markets due to low
density and/or linear (e.g. along highways) cell site configuration. ALLTEL will be able to
provide more reliable Phase Il service in many such markets.!” Thus, if the transaction is not
consummated and notwithstanding CenturyTel’s best efforts, there remain significant issues as to
whether full or timely compliance with the Commission’s accuracy requirements and

deployment deadlines is feasible in the event of a valid PSAP request.

15 See Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Request for Waiver by Verizon Wireless, Order, FCC 01-299, 19 17,
22 (rel. Oct. 12, 2001) (“Verizon Order”).

1% See, e.g., CenturyTel April Report at 2-3; Advantage Cellular Systems, Inc., Petition for
Waiver, CC Docket No. 94-102, filed Sept. 21, 2001, at 2-3.

'7 See Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Third Report and Order, 14 FCC Red. 17388, § 24 (1999); Verizon
Order 9 17, 22.



ALLTEL’s planned CDMA overlay and deployment of an AGPS solution will facilitate
the expeditious deployment of a location technology that will work far more effectively and
reliably in many of CenturyTel’s markets. ALLTEL has already committed personnel and
financial resources to evaluate, test and deploy Phase IT in close coordination with its vendors,
and will be well under way to deploying Phase II service in its own markets when the transaction
is consummated (assuming timely regulatory approval) late this year. ALLTEL will thus be
well-positioned to “hit the ground running” with respect to Phase II deployment in the
CenturyTel markets. ALLTEL has already made substantial progress with its switch and
solution vendors, and its deployment plan would eliminate many of the uncertainties currently
hanging over CenturyTel and other TDMA-based carriers.

The CenturyTel markets in which Phase I service is deployed (or in progress) are
primarily in the company’s higher-density markets, which will be the initial focus of ALLTEL’s
CDMA deployment; CDMA deployment will thus likely coincide with markets m which PSAPs
are more likely to be Phase ll-capable. Moreover, even if a PSAP validly requests Phase II
service, a network-based solution will take time to deploy and, in any event, need not be
deployed market-wide for 18 months thereafter. As noted above, for areas covered by two-year
CDMA overlay schedule, ALLTEL anticipates it could comply with many PSAP requests well
within that 18 month period — indeed, within 6 months in some cases.

Moreover, deployment of a network-based solution would necessarily be only on a spot,
market-by-market basis. In contrast, ALLTEL will be deploying Phase Il functionality in its
CDMA network throughout the CenturyTel TDMA markets, and deploying Phase II-capable
handsets in those markets, irrespective of any PSAP requests. Moreover, in the event that a valid
PSAP request for service in the CenturyTel TDMA markets is received, ALLTEL will endeavor
to ensure that handsets are available in the particular market at issue, and will work closely with

the requesting PSAP to ensure that the requisite network capabilities are in place and tested to

9



ensure that Phase Il service is available concurrently with the launch of CDMA service or shortly
thereafter. Notwithstanding CenturyTel’s good faith efforts, ALLTEL submits that its intended
plan for Phase II deployment in CenturyTel’s markets will more effectively serve the
Commission’s objectives in this proceeding.
CONCLUSION

For the foregoing reasons, ALLTEL’s post-consummation plan for Phase IT deployment
in CenturyTel markets is consistent with the Commission’s rules and guidance. ALLTEL seeks
Commission consent to the instant petition contingent on consummation of the transaction.

Respectfully submitted,

ALLTEL COMMUNICATIONS, INC.

By:  /s/Glenn 8. Rabin/s/
GLENN S. RABIN
VICE PRESIDENT
FEDERAL REGULATORY AFFAIRS
601 Pennsylvania Ave., N.W.
Suite 720
Washington, D.C. 20004
(202) 783-3970

May 10, 2002
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ATTACHMENT

CENTURYTEL LICENSEES AND MARKETS SUBJECT TO TRANSACTION

LICENSEE CALL SIGN Market |BLOCK Market Name

Century Cellunet of Southern Michigan| KNKA300 CMAO64 B Grand Rapids, MI

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan| KNKA271 CMAD78 B Lansing-East Lansing, M1

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Saginaw MSA Limited | KNKA417 CMA094 B Saginaw-Bay City-Midland,

Partnership (d/b/a CenturyTel Wireless, Inc.) MI

Century Cellunet of North Louisiana Celluiar | KNKA380 CMA100 B Shreveport, Louisiana

LP (d/b/a CenturyTel Wireless, Inc.)

Appleton-Oshkosh-Neenah MSA LP KNKA425 CMA125 B Appleton-Oskosh-Neenah,
WI

Century Cellunet of Southern Michigan|KNKAS503 CMAI132 B Kalamazoo, MI

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Celutel of Biloxi, Inc. KNKA782 CMA173 A Biloxi-Gulfport, MS

Century Cellunet of Southern Michigan | KNKA466 CMA177 B Battle Creek, MI

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan|KNKAS506 CMAI181 B Muskegon, MI

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southern Michigan |KNKAS539 CMA193 B Benton Harbor, M1

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

CenturyTel Wireless of Alexandria, LLC KNKASES CMA205 B Alexandria, LA

Century Cellunet of Southern Michigan| KNKAG639 CMA207 B Jackson, MI

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of North Louisiana Celiular | KNKAS553 CMA219 B Monroe, LA

LP (d/b/a CenturyTel Wireless, Inc.)

Eau Claire Cellular Telephone LP KNKA673 CMA232 B Eau Claire, W1

Century Cellunet of Southwest Arkansas|KNKAS567 CMA240 B Texarkana, TX - Texarkana,

Cellular LP (d/b/a CenturyTel Wireless, Inc.) AR

Pascagoula Cellular Partnership (d/b/a | KNKAB(2 CMA252 A Pascagoula, MS

CenturyTel Wireless, Inc.)

Century Cellunet of LaCrosse LP KNKA734 CMA290 B La Crosse, WI

Century Cellunet of Pine Bluff, LLC (d/b/a| KNKA681 CMA291 B Pine Bluff, AR

CenturyTel Wireless, Inc.)

Jackson Cellular Telephone Company, Inc. | KNKA799 A Jackson, MS

Century Cellunet of North Arkansas Cellular [ KNKN692 CMA325 B Arkansas 2 - Marion

LP (d/b/a CenturyTel Wireless, Inc.}

Century Cellunet of North Arkansas Cellular | KNKN597 CMA326 B Arkansas 3 - Sharp

LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Southwest Arkansas | KNKIN419 CMA334 B Arkansas 11 - Hempstead

Cellular LP (d/b/a CenturyTel Wireless, Inc.)

Century Cellunet of Arkansas RSA #12|KNKN968 CMA335 B Arkansas 12 - Ouachita

Cellular L.P. CenturyTel Wireless, Inc.

Century Cellunet of North Louisiana Cellular | KNKN647 CMA454 B Louisiana 1 - Claiborne

LP (d/b/a CenturyTel Wireless, Inc.)




LICENSEE CALL SIGN Market |[BLOCK Market Name
Century Cellunet of North Louisiana Cellular | KNKNE&19 CMA455 B Louisiana 2 - Morehouse
LP (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of North Louisiana Cellular | KNKN921 CMA456 B Louisiana 3 - De Soto
LP (d/b/a CenturyTel Wireless, Inc.)
CenturyTel Wireless of North Louisiana, | KNKN688 CMA457 B Louisiana 4 - Caldwell
LLC
CenturyTel Wireless of Michigan RSA #1 &  KNKNE98 CMA472 B Michigan 1 - Gogebic
#2, Inc.
CenturyTel Wireless of Michigan RSA #1 & |KNKQ320 CMA473 B Michigan 2 - Alger
#2, Inc.
Cellular North Michigan Network General | KNKN698 CMA474 B Michigan 3 - Emmet
Partnership
Century Cellunet of Michigan RSA #4, Inc. | KNKN771 CMA475 B Michigan 4 - Cheboygan
Cellular North Michigan Network General | KNKN910 CMA476 B Michigan 5 - Manistee
Partnership
Century Cellunet of Michigan RSA #6 KNKQ302 CMA477 B Michigan 6 - Roscommon
Cellular  Limited  Partmership  (d/b/a
CenturyTel Wireless, Inc,)
Cellular Mobile Systems of Michigan RSA |[KNKQ319 CMA478 B Michigan 7 - Newaygo
No. 7 LP (d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of Southern Michigan| KNKN915 CMA479 B Michigan § - Allegan
Cellular LP (d/b/a CenturyTel Wireless, Inc.)
Michigan RSA #9 Limited Partnership (d/b/a | KNKQ303 CMAA480 B Michigan 9 - Cass
CenturyTel Wireless, Inc.)
Century Cellunet of Mississippi RSA #2, Inc. | KNKN623 CMA494 A Mississippi 2 - Benton
(d/b/a CenturyTel Wireless, Inc.)
CenturyTel Wireless of Mississippi RSA #5,| KNKQ448 CMA497 A Mississippi 5 - Washington
LLC
Century Cellunet of Mississippi RSA #6, Inc. | KNKN559 CMA498 A Mississippi 6 - Montgomery
(d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of Mississippi RSA #7, Inc. [KNKN619 CMA469 A Mississippi 7 - Leake
{d/b/a CenturyTel Wireless, Inc.)
Century Cellunet of Southwest Arkansas | KNKN735 CMAG58 B Texas 7 - Fannin
Cellular LP (d/b/a CenturyTel Wireless, Inc.)
Wisconsin RSA # 1 Limited Partnership KNKN507 CMA708 B Wisconsin 1 - Burnett
Wisconsin RSA # 2 L.P. (d/b/a CenturyTel |KNKN485 CMA709 B Wisconsin 2 - Bayfield
Wireless, Inc.)
Wisconsin RSA # 6 L.P. {d/b/a CenturyTel | KNKN541 CMA713 B Wisconsin 6 - Trempealeau
Wireless, Inc.
Wisconsin RSA # 7 Limited Partnership KNKN406 CMA714 B Wisconsin 7 - Wood
Wisconsin RSA # 8 Limited Partnership | KNKN439 CMA715 B Wisconsin & - Vernon
{d/b/a CenturyTel Wireless, Inc.)
Appleton-Oshkosh-Neenah MSA LP KNKN326 CMATI6 B Wisconsin 9 - Columbia




